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New National Cemetery Status Report 

SITE: 
Georgia National Cemetery (Atlanta, GA)  

PAST ACTIVITY: 
The Acting Under Secretary for Memorial Affairs toured the top 4 of 12 recommended sites in July 
2000 and met with Senator Max Cleland, Congressman Bob Barr, and State Director of Veterans 
Affairs Pete Wheeler. On July 12, 2000, the Acting Under Secretary for Memorial Affairs identified 
a Cherokee County location as the preferred site. The late Mr. Scott Hudgens, a World War II 
veteran, had offered to donate approximately 770 acres. URS Corporation, Greiner, Woodward, 
and Clyde conducted the environmental assessment process and the final report concluded with 
a “Finding of No Significant Impact” on the environment. On April 3, 2001, members of Congress, 
members of the Hudgens family, and the Secretary of Veterans Affairs attended a ceremony to 
mark the Hudgens family’s land donation to the Department of Veterans Affairs (VA). Award of a 
contract for master planning was made on March 27, 2002, to Rochester & Associates of Atlanta. 
The master plan concept for the layout of the cemetery was completed in March 2003. Cherokee 
County constructed an access road to the new cemetery site with VA providing $1.4 million 
towards road construction. On March 1, 2004, the Secretary of Veterans Affairs announced that 
the name of the Atlanta area cemetery would be Georgia National Cemetery. Construction 
documents for Phase I have been developed and the construction contract was awarded in 
December 2004. 
 
 
CURRENT ACTIVITY: 
Construction is underway and a full-time VA resident engineer has been assigned to the project.  
 
 
NEXT STEPS: 
A Fast Track burial section is scheduled to open in November 2005. This will enable the cemetery 
to begin conducting burials prior to completion of Phase I construction which is scheduled for 
December 2007.  
 
 
BUDGET: 
The FY 2000 VA, HUD, & Independent Agencies appropriation included $125,000 for the site 
selection and environmental assessment processes.  
 
The FY 2001 VA, HUD, & Independent Agencies appropriation included $3 million for advance 
planning and design development of a new national cemetery.  
 
The FY 2002 VA, HUD, & Independent Agencies appropriation included $28.2 million for 
construction.  
 
 
SIGNIFICANT ISSUES: 
None. 
 
 

 
 



New National Cemetery Status Report 

SITE: 
Great Lakes National Cemetery (Detroit, MI)  

PAST ACTIVITY: 
Representatives of the National Cemetery Administration (NCA) actively worked with the 
Michigan Veterans Affairs Directorate, area real estate agents, and the Veterans Benefits 
Administration’s (VBA’s) Loan Guaranty officials at the VA Regional Office in Detroit in 2001 to 
identify eight potential parcels of land suitable for a new national cemetery. Evaluation of the 
characteristics of each site resulted in the selection of four “best sites.” A preferred site was 
selected and the environmental assessment completed in January 2002. The Secretary of 
Veterans Affairs approved selection of a 554-acre site in Oakland County, Michigan, on April 23, 
2002. A purchase price of $6,156,000 was negotiated with the owners and land acquisition was 
completed on September 13, 2002. The architect-engineering firm, URS Corporation of 
Farmington Hills, MI, was awarded the contract for the Master Plan and Design Development on 
November 21, 2002. The design documents were completed and the construction document 
contract was awarded on November 17, 2003. On March 1, 2004, the Secretary of Veterans 
Affairs announced that the Detroit area cemetery would be named Great Lakes National 
Cemetery. The construction contract was awarded in August 2004.  
 
 
CURRENT ACTIVITY: 
Construction of a Fast Track burial section is underway.  
 
 
NEXT STEPS: 
A Fast Track burial section is scheduled to open in August 2005. This will enable the cemetery to 
begin conducting burials prior to completion of Phase I construction, which is planned for August 
2006. 
 
 
BUDGET: 
In FY 2000, VA made $125,000 available for the site selection and environmental assessment 
processes. 
 
The FY 2001 VA, HUD, & Independent Agencies appropriation included $500,000 for advance 
planning of a new national cemetery. 
 
The FY 2002 VA, HUD, & Independent Agencies appropriation included $18 million for the 
purchase of land for new cemeteries in the vicinity of Detroit, Michigan; Pittsburgh, Pennsylvania; 
and Sacramento, California.  
 
The FY 2003 VA, HUD, & Independent Agencies appropriation included $1.7 million for design of 
a new national cemetery and preparation of construction documents.  
 
The FY 2004 VA, HUD, & Independent Agencies appropriation included $8.7 million for 
construction. 
 
 
SIGNIFICANT ISSUES: 
None. 
 
 



New National Cemetery Status Report 

SITE: 
South Florida (Miami, FL)  

PAST ACTIVITY: 
Representatives of NCA and the Florida Department of VA visited 11 prospective sites in south 
Florida and developed a recommendation of “top sites” for further consideration. The Acting 
Under Secretary for Memorial Affairs and the Director, Florida Department of VA, visited the top 
three sites in August 2000. Two top sites in Palm Beach County were selected. In October 2000, 
URS Corporation, Greiner, Woodward, and Clyde began the environmental assessment (EA) on 
each of the sites to assess the impact of developing the land for use as a cemetery. 
Subsequently, the owner of one site removed it from consideration. The EA continued with the 
remaining location. The EA consultant identified two factors that required further investigation. 
Realizing the negative potential of these findings, NCA directed the EA consultant to expand their 
review to two additional sites that had been identified during initial site evaluation visits.  

The EA was completed and the period for public comment closed in mid-January 2002. Following 
the Secretary’s selection of the preferred site in West Palm Beach County, a purchase price of 
$11,250,000 was negotiated with the owners and acquisition of the 313-acre property was 
completed on August 6, 2002. The architect-engineering firm, Miller Legg & Associates of 
Pembroke Pines, FL, was hired in July 2003 to perform the master plan and design work. This 
included preparation of a design for a Fast Track development.  
 
 
CURRENT ACTIVITY: 
VA is working to obtain environmental clearances from the Corps of Engineers in order for the 
project to proceed. VA has contacted the headquarters of the Corps for assistance in addressing 
delays in obtaining permits. As soon as environmental permits are received construction of the 
Fast Track burial area can begin.  
 
 
NEXT STEPS: 
The Fast Track construction contract should be awarded in June 2005. A Fast Track burial 
section is scheduled to open in March 2006. This will enable the cemetery to begin conducting 
burials prior to completion of Phase I construction. Phase I Construction award is scheduled for 
February 2006, with completion in December 2007. 
 
 
BUDGET: 
The FY 2000 VA, HUD, & Independent Agencies appropriation included $125,000 for the site 
selection and environmental assessment processes.  
 
The FY 2001 VA, HUD, & Independent Agencies appropriation included $500,000 for advance 
planning of a new national cemetery and $15 million for land acquisition.  
 
The FY 2002 VA, HUD, & Independent Agencies appropriation included $2 million for design of a 
new national cemetery. 
 
The FY 2003 VA, HUD, & Independent Agencies appropriation included $23.3 million for 
construction of a new national cemetery. 
 
 
SIGNIFICANT ISSUES: 
Delays in obtaining environmental clearances from the Corps of Engineers have impacted the 



cemetery’s development schedule. The contract awards for preparation of construction 
documents and for construction have slipped. As a result the completion of Phase I construction 
will be delayed. In addition, construction of the Fast Track burial area cannot begin until 
environmental permits are received. 
 
 

New National Cemetery Status Report 

SITE: 
Ft. Sill National Cemetery (Oklahoma City, OK)  

PAST ACTIVITY: 
Four hundred acres were acquired from Department of Army. The master plan was completed in 
October 2000 and construction documents in July 2001. A Fast Track burial section for 
interments prior to completion of all construction activities at the new Ft. Sill National Cemetery 
was completed and a dedication ceremony was held in November 2001. The Phase I 
construction contract was awarded on March 13, 2002.  
 
 
CURRENT ACTIVITY: 
The Phase I construction contract was completed in May 2004. 
 
 
NEXT STEPS: 
N/A 
 
 
BUDGET: 
The FY 2001 VA, HUD, & Independent Agencies appropriation included $12 million for 
construction. All Phase I development costs are fully funded. 
 
 
SIGNIFICANT ISSUES: 
None 
 
 

New National Cemetery Status Report 

SITE: 
National Cemetery of the Alleghenies (Pittsburgh, Pennsylvania)  

PAST ACTIVITY: 
The Pennsylvania State Legislature established a Cemetery Site Selection Committee to assist in 
locating sites and scheduling site visits. NCA staff visited Pittsburgh during June 2000 to meet 
with the State’s Cemetery Site Selection Committee. NCA staff toured 11 proposed sites.  

In October 2000, the Under Secretary for Memorial Affairs toured the three top sites. Based upon 
these visits, the Under Secretary identified the Morgan Farms site, 15 miles southwest of 
Pittsburgh, as the most desirable and feasible location. The Morgan Farms location was also the 
preferred site named in the Cemetery Site Selection Committee’s report that was submitted to the 
Pennsylvania House of Representatives. A contract for an EA of the Morgan Farms site was 
awarded in December 2000 and the final report was completed in September 2001. A contract for 
master planning was awarded in May 2002. Purchase of the first of two parcels was completed in 



December 2002 for $2,310,000. The purchase of the second parcel was completed in March 
2003 for $1,761,700. The combined acreage of both properties is 275 acres. Marshall-Tyler-
Rausch of Pittsburgh completed the cemetery master plan on November 15, 2003, and has 
completed design documents.  
 
 
CURRENT ACTIVITY: 
Fast Track construction is currently underway with an estimated completion in July 2005.  
 
 
NEXT STEPS: 
NCA anticipates awarding the Phase I construction contract in July 2005 with completion planned 
for August 2007.  
 
 
BUDGET: 
The FY 2000 VA, HUD, & Independent Agencies appropriation included $125,000 for the site 
selection and environmental assessment processes.  
 
The FY 2001 VA, HUD, & Independent Agencies appropriation included $1 million for advance 
planning of a new national cemetery.  
 
The FY 2002 VA, HUD, & Independent Agencies appropriation included $18 million to be 
available for the purchase of land for new cemeteries in the vicinity of Detroit, Michigan; 
Pittsburgh, Pennsylvania; and Sacramento, California.  
 
The FY 2003 VA, HUD, & Independent Agencies appropriation included $16.4 million for 
construction of a new national cemetery. 
 
 
 
 
SIGNIFICANT ISSUES: 
On Friday, April 15, 2005, VA was informed that Washington County tax officials had sold one 
parcel, 139 acres, of the cemetery property for lack of payment of delinquent taxes. VA 
purchased the property in question in December 2002 for $2.3 million. Chicago Title Insurance 
Company was retained to conduct the closing of the purchase and provide a title insurance 
policy. At the time of closing, taxes due to Washington County were identified and the amount 
was deducted from the seller’s proceeds. Chicago Title submitted payment by check to the 
County to satisfy taxes due. Apparently the checks were never cashed by the County and taxes 
were considered delinquent and penalty charges applied. On September 23, 2004, Washington 
County sold the property at a tax sale to Jambeth Investments, LLC of Marco Island, FL for 
$40,000.  

Chicago Title is pro-actively working on resolving the tax payment issue and pushing to invalidate 
the sale of the property. The VA’s Office of General Counsel (OGC) has contacted the 
Washington County Solicitor, as well as the U.S. Attorney for the region, for assistance in 
resolving this matter.  

OGC is of the opinion that VA is the legal owner of the property in question. The construction of 
the national cemetery will continue uninterrupted with initial burials expected this summer. The 
offices of Senators Specter and Santorum and Congressman Murphy have been contacted and 
apprised of this issue.  
 
 



New National Cemetery Status Report 

SITE: 
Sacramento, California  

PAST ACTIVITY: 
NCA officials worked closely with representatives of the California Department of VA and local 
realtors to identify suitable locations for a new national cemetery. A joint VA/State site evaluation 
team visited nine sites in the Sacramento area during October 2000. Several potential cemetery 
sites were identified and the best three were chosen for evaluation in the EA. A 1,133-acre tract 
in Solano County, known as the Hayman site, was designated as the preferred alternative. The 
EA was completed and resulted in a finding of no significant impact. The EA was made available 
to the public on August 16, 2002, and the 30-day public comment period ended on September 16, 
2002. Comments received were overwhelmingly in favor of the cemetery. NCA and the Hayman 
site property owner obtained independent appraisals and negotiated terms for the sale of the 
property. A boundary survey delineated 561 acres for purchase. Acquisition of the property was 
completed in July 2004.  
 
 
CURRENT ACTIVITY: 
NCA selected Carter Burgess as the architect/engineering firm to design the cemetery and 
master planning is currently underway.  
 
 
NEXT STEPS: 
Award of a contract for preparation of construction documents is scheduled for October 2005.  
 
 
BUDGET: 
The FY 2000 VA, HUD, & Independent Agencies appropriation included $125,000 for the site 
selection and environmental assessment processes.  
 
The FY 2001 VA, HUD, & Independent Agencies appropriation included $500,000 for advance 
planning of a new national cemetery.  
 
The FY 2002 VA, HUD, & Independent Agencies appropriation included $18 million to be 
available for the purchase of land for new cemeteries in the vicinity of Detroit, Michigan; 
Pittsburgh, Pennsylvania; and Sacramento, California.  
 
The FY 2003 VA, HUD, & Independent Agencies appropriation included $1.7 million for design of 
a new national cemetery and preparation of construction documents.  
 
The FY 2005 VA, HUD, & Independent Agencies appropriation included $21.6 million for 
construction of a new national cemetery. 
 
 
SIGNIFICANT ISSUES: 
None. 
 
 

 
 
 
 



Status of New Cemetery Development 
National Cemetery Expansion Act of 2003, Public Law 108-109 

Establishment of a national cemetery includes these major processes: 
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Note: Letters in BOLD indicate that the major process has been complete 
 
 
                   
                       Status of New Cemetery Development 

               National Cemetery Expansion Act of 2003, Public Law 108-109 
 

SITE: 
Bakersfield, California  

PAST ACTIVITY: 
On Veterans’ Day, November 11, 2003, President Bush signed Pub. L. No. 108-109 authorizing 
the establishment of six national cemeteries within four years in the areas of the country with the 
greatest need according to a recent demographic study of the veteran population. Bakersfield 
was one of those six areas. NCA initiated contact with respective State and local representatives 
and Veterans’ Groups in a December 2003 letter acquainting them with this initiative and 
soliciting their assistance in identifying possible cemetery sites. One site has been offered as a 
potential location for the national cemetery. The Tejon Ranch Company has expressed an 
interest in donating land to the VA for a cemetery, and has identified 2,000 acres for 



consideration. VA will evaluate two 500-acre parcels for EA.  
 
 
CURRENT ACTIVITY: 
A contract to prepare the EA of these sites was awarded in December 2004. NCA staff and the 
EA consultant visited the site in March 2005, and also met with the local water district regarding 
providing water to the site.  
 
 
NEXT STEPS: 
The EA is scheduled to be completed by the end of 2005. Land acquisition is planned in FY 2006.  
 
 
BUDGET: 
The FY 2005 appropriation for VA included $125,000 for the site selection and Environmental 
Assessment processes. The President’s budget request for FY 2006 includes $41 million for the 
purchase of land for the six new cemeteries directed by Pub. L. No. 108-109.  
 
 
 
SIGNIFICANT ISSUES: 
None  
 
 

                    Status of New Cemetery Development 
               National Cemetery Expansion Act of 2003, Public Law 108-109 

SITE: 
Birmingham, Alabama  

PAST ACTIVITY: 
On Veterans’ Day, November 11, 2003, President Bush signed Pub. L. No. 108-109 authorizing 
the establishment of six national cemeteries within four years in the areas of the country with the 
greatest need according to a recent demographic study of the veteran population. Birmingham 
was one of those six areas. Subsequently, NCA initiated contact with respective State and local 
representatives and Veterans’ Groups in a December 2003 letter acquainting them with this 
initiative and soliciting their assistance in identifying possible cemetery sites. Four sites adjacent 
to the American Village complex in Montevallo, AL, were offered for VA consideration. An NCA 
representative met with Congressman Spencer Bachus (R-6th – AL) and local officials at 
American Village in May 2004.  
 
 
CURRENT ACTIVITY: 
A contract to prepare the EA was awarded in December 2004. The four sites, ranging from 40 to 
500-acres, are undergoing preliminary environmental analysis.  
 
 
NEXT STEPS: 
The EA is scheduled to be completed by the end of 2005. Land acquisition is planned in FY 2006.  
 
 
BUDGET: 
The FY 2005 appropriation for VA included $125,000 for the site selection and EA processes. 
 



The President’s budget request for FY 2006 includes $41 million for the purchase of land for the 
six new cemeteries directed by Pub. L. No. 108-109.  
 
SIGNIFICANT ISSUES: 
None  
 
 

Status of New Cemetery Development 
National Cemetery Expansion Act of 2003, Public Law 108-109 

SITE: 
Columbia/Greenville, South Carolina  

PAST ACTIVITY: 
On Veterans’ Day, November 11, 2003, President Bush signed Pub. L. No. 108-109 authorizing 
the establishment of six national cemeteries within four years in the areas of the country with the 
greatest need according to a recent demographic study of the veteran population. The 
Columbia/Greenville area was one of these six areas. NCA initiated contact with respective State 
and local representatives and Veterans’ Groups in a December 2003 letter acquainting them with 
this initiative and soliciting their assistance in identifying possible cemetery sites.  
 
 
CURRENT ACTIVITY: 
A total of four sites have been offered for consideration in Union, Newberry, and Richland 
Counties. The Richland County site is a 500-acre tract within Fort Jackson in the City of Columbia 
that may be available for transfer from the Department of Army at no cost. It was determined that 
three sites are suitable for analysis in the EA process. In January 2005, a contract was awarded 
for preparing the EA of these sites.  
 
 
NEXT STEPS: 
The EA is scheduled to be completed by the end of 2005. Land acquisition is planned in FY 2006.  
 
 
BUDGET: 
The FY 2005 appropriation for VA included $125,000 for the site selection and EA processes.  
 
The President’s budget request for FY 2006 includes $41 million for the purchase of land for the 
six new cemeteries directed by Pub. L. No. 108-109.  
 
SIGNIFICANT ISSUES: 
None  
 
 

                   Status of New Cemetery Development 
National Cemetery Expansion Act of 2003, Public Law 108-109 

SITE: 
Jacksonville, Florida  

PAST ACTIVITY: 
On Veterans’ Day, November 11, 2003, President Bush signed Pub. L. No. 108-109 authorizing 
the establishment of six national cemeteries within four years in the areas of the country with the 



greatest need according to a recent demographic study of the veteran population. Jacksonville 
was one of those six areas. NCA initiated contact with respective State and local representatives 
and Veterans’ Groups in a December 2003 letter acquainting them with this initiative and 
soliciting their assistance in identifying possible cemetery sites. On January 23, 2004, NCA 
representatives met with the Mayor, City Hall, and Representatives Ander Crenshaw (R-4th-FL) 
and Cliff Stearns (R-6th-FL) to discuss the process of establishing a national cemetery as well as 
a question and answer session. On the following day, NCA representatives participated in a 
Veterans Forum hosted by Representative John Mica (R-7th-FL).  
 
 
CURRENT ACTIVITY: 
Site visits in July 2004 and January 2005 identified a total of 14 potential sites. Two sites near the 
airport in Duval County have been determined to be the best suited for the national cemetery. A 
contract to prepare the EA of these sites was awarded in March 2005.  
 
 
NEXT STEPS: 
The EA is scheduled to be completed by the end of 2005. Land acquisition is planned in FY 2006.  
 
 
BUDGET: 
The FY 2005 appropriation for VA included $125,000 for the site selection and EA processes. 
 
The President’s budget request for FY 2006 includes $41 million for the purchase of land for the 
six new cemeteries directed by Pub. L. No. 108-109.  
 
 
SIGNIFICANT ISSUES: 
None  
 
 

                     Status of New Cemetery Development 
               National Cemetery Expansion Act of 2003, Public Law 108-109 

SITE: 
Southeastern Pennsylvania  

PAST ACTIVITY: 
On March 31, 2003, Representative Gerlach (R-6th-PA) introduced H.R. 1516 directing the 
establishment of a national cemetery for veterans in southeastern Pennsylvania. On September 
23, 2003, NCA officials hosted a “Town Hall” meeting with southeastern Pennsylvania veteran 
leaders and representatives at the VA Regional Office in Philadelphia to discuss the alternative 
sites. Through general consensus of the group, the Pennhurst and Graterford sites were 
endorsed for further consideration. The sites are both owned by the Commonwealth of 
Pennsylvania. On Veterans’ Day, November 11, 2004, President Bush signed Pub. L. No. 108-
109 authorizing the establishment of six national cemeteries within four years in the areas of the 
country with the greatest need according to a recent demographic study of the veteran 
population. Southeastern Pennsylvania was one of those six areas. NCA representatives have 
considered 12 possible alternative sites. Sites were evaluated in the vicinities of Norristown, 
Valley Forge, Embreeville, Pennhurst, Graterford and Bucks County.  
 
 
CURRENT ACTIVITY: 
NCA’s environmental consultant has completed a preliminary assessment of the Pennhurst site, a 



former mental hospital containing 35 buildings. They found that significant environmental clean-
up, asbestos abatement, and building demolition would be required to make the site suitable for a 
national cemetery. Pre-construction costs for this remediation are estimated at $14 million to $24 
million. Discussions are taking place regarding the possibility of reconfiguring a parcel for 
acquisition by VA that would minimize clean-up requirements.  
 
The Graterford site, adjacent to a State prison, has a price set at $150,000 per acre. Therefore, 
this site has been dropped from further consideration. NCA is considering other sites at this time, 
including northern Bucks County.  
 
 
NEXT STEPS: 
Once a viable site or sites are identified, the EA will be prepared. Upon conclusion of the EA, 
which is currently planned for March 2006, NCA will initiate actions for land acquisition.  
 
 
BUDGET: 
The FY 2005 appropriation for VA included $125,000 for the site selection and EA processes.  
 
The President’s budget request for FY 2006 includes $41 million for the purchase of land for the 
six new cemeteries directed by Pub. L. No. 108-109.  
 
 
SIGNIFICANT ISSUES: 
None  
 
 

                    Status of New Cemetery Development 
               National Cemetery Expansion Act of 2003, Public Law 108-109 

SITE: 
Sarasota County, Florida  

PAST ACTIVITY: 
On Veterans’ Day, November 11, 2003, President Bush signed Pub. L. No. 108-109 authorizing 
the establishment of six national cemeteries within four years in the areas of the country with the 
greatest need according to a recent demographic study of the veteran population. Sarasota 
County was one of those six areas. NCA initiated contact with respective State and local 
representatives and Veterans’ Groups in a December 2003 letter acquainting them with this 
initiative and soliciting their assistance in identifying possible cemetery sites. On January 30, 
2004, NCA representatives met with members of the Southwest Florida National Cemetery 
Advisory Committee appointed by Representative Katherine Harris (R-13th-FL) to discuss the 
process of establishing a national cemetery. Subsequently, with the Committee’s help, a total of 
23 sites were identified for consideration.  
 
 
CURRENT ACTIVITY: 
Three sites were determined to best meet national cemetery site selection criteria. A contract to 
prepare the EA of these sites was awarded in December 2004.  
 
 
NEXT STEPS: 
The EA is scheduled to be completed by the end of 2005. Land acquisition is planned in FY 2006.  
 



 
BUDGET: 
The FY 2005 appropriation for VA included $125,000 for the site selection and EA processes.  
 
The President’s budget request for FY 2006 includes $41 million for the purchase of land for the 
six new cemeteries directed by Pub. L. No. 108-109.  
 
 
SIGNIFICANT ISSUES: 
None  
 

 


